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PROJECT INFORMATION

Project Name

Project Description

Project Type

Project Phase Funding

Program Department Contact

DTCI Contact

Election District

Supervisor

PROJECT BUDGET & SCHEDULE

Budget

Design $1,128,083

Construction $12,000,000

FFE $0

Total Project Cost: $13,128,083

Project Phase Progress:

Land, Easement, ROW Phase 0% 0%

Design Phase 15% 15%

Construction Phase  0% 0%

FFE Phase N/A

Design Phase Completion: Fall 2015

Project Revenue(s)

Cash Proffers $1,128,083

Revenue Sharing $6,000,000

NVTA 30% (Local) $6,000,000

Revenue Total $13,120,000

Project Status Update:

Algonkian

Volpe

Multiple road alignments for the project are being studied to mitigate costs related to utility relocation and land acquisition.  This quarter, 

DTCI submitted the preliminary traffic study for the project  to VDOT and DTCI in August as scheduled.  VDOT accepted the study as 

submitted and LC requested that the study be revised to include 2040 traffic projections.  In the next quarter, DTCI  will hold a public 

information meeting on October 21 at George Washington University to present four alignments with cost analyses.  It is anticipated this 

information, along with public comments will be presented to the BOS on in late November or December when DTCI will seek a Board 

endorsement of the preferred alignment.   Once an alignment is selected, final engineering will begin.  DTCI anticipates completion of 

the design phase in the fall of 2015. 

RIVERSIDE PARKWAY - LOUDOUN COUNTY PARKWAY TO LEXINGTON

This project designs a missing road segment to be constructed pending approval of a State 

Revenue Sharing Request in 2015.  This completes the section of Riverside Parkway 

between Loudoun County Parkway and Lexington.

Roads & Bridges

Design Phase 

Chris Glassmoyer, DTCI 571.258.3548  Chris.Glassmoyer@loudoun.gov

Bruce Thornberry, DTCI  703.737.8821  Bruce.Thornberry@loudoun.gov
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